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Parcel C Site Locations Map

Notes:

1. This figure is based on a map produced by Shaw
Environmental, Inc., 2008.

2. Groundwater risk plumes were derived from the "Feasibility

Study Report for Parcel G, Hunters Point Shipyard, San

Francisco, CA" prepared by SulTech, July 30, 2008.
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Parcel C

Petroleum Hydrocarbon Sites Overview NA/FAC

SITE ID Dataset Investigation/ | SITE ID Dataset Investigation/

Complete Commingled Complete Commingled
CAA-1 INVESTIGATION | AOC 28-F YES
CAA-2 YES AOC 28-G YES
CAA-3 YES | AOC 28-H COMMINGLED
CAA-13 INVESTIGATION | AOC 28-1 YES
CAA-14 | COMMINGLED | AOC 28-] COMMINGLED
AOC 06-A COMMINGLED AOC 28-K COMMINGLED
AOC 25-A COMMINGLED | AOC 28-L CLOSED in 2000
AOC 27-A INVESTIGATION | AOC 28-M YES
AOC 28-A YES I AOC 28-N YES
AOC 28-B YES AOC 28-0O INVESTIGATION
AOC 28-C INVESTIGATION I AOC 28-P YES
AOC 28-D YES AOC 28-Q YES
AOC 28-E YES AOC 29-B 7S
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Parcel C
Petroleum Hydrocarbon Sites Overview

SITE ID Dataset Investigation/ | SITE ID Dataset Investigation/
Complete Commingled Complete Commingled
AOC 29-C YES AOC 58-A YES
AOC 30-A COMMINGLED | AOC 58-B YES
AOC 30-B = BOC IR22B022 COMMINGLED
AOC 45C-A INVESTIGATION | BOC IR28B257 YES
AOC 46C-A COMMINGLED BOC YES
IR28MW271A
AOC 49-A COMMINGLED BOC YES
IR28MW294A
AOC 49-B BOC YES
INVESTIGATION IR28MW297A
AOC 49-C YES BOC IR29B040 YES
AOC 49-D 1ES I BOC IR49TA22 INVESTIGATION
AOC 49-E YES BOC PA58SS01 INVESTIGATION

AOC 57-A INVESTIGATION I
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Parcel C Site Closeout Reports

Forty-seven (47) Petroleum-Related Sites

Site Closeout Reports (SCRs) with Existing Data
— Request site closure for 26 sites based on existing data.

Additional Investigation Under Petroleum Program and SCRs
— Collect additional soil and groundwater samples at 10 sites.

Commingled Sites and SCRs
— Remediate 10 sites through CERCLA remedy.
— Collect soil and groundwater confirmation samples.
— Follow-on discussions w/Water Board to determine path forward.

AOC 28-L (HPA-01) was closed with removal and granted No Further Action
(NFA) Status.
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Parcel C Site Closeout Reports

Documents and Projected Schedule NA/FAC

e SCRs with Existing Data
— Submit 1 SCR/week from March through August 2014.
— 30 days to review draft reports.
— 7 days to review responses to comments.

e Additional Investigation
— Scheduled for March and April 2014.
— Submit SCRs starting in August 2014.

e Commingled Sites
— Remediation contractor to produce 7 SCRs.
— TPH contractor to produce 3 SCRs.
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Parcel C Planned Excavations
and Petroleum AOCs
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FIGURE 1

PLANNED CERCLA EXCAVATIONS
AND PETROLEUM AOCs

PARCEL C REMEDIAL ACTION
HUNTERS POINT NAVAL SHIPYARD, SAN FRANCISCO, CA
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Parcel C Commingled Remediation Sites

Schedule s

CAA-14 — Soil Vapor Area 8 — Soil Vapor Extraction (SVE) system
shakedown in late January/early February. Operation is TBD.

AOC 06-A — Excavation started July 18, 2013.

AOC 25-A — Soil Vapor Area 4 — TBD

AOC 28-H — Excavation scheduled to start week of January 27, 2014.
AOC 28-] — Excavation started July 31, 2013.

AOC 28-K — Soil Vapor Area 8 — SVE system shakedown in late
January/early February. Operation is TBD.

AOC 30-A — Excavation started January 7, 2014.

AOC 46C-A — Excavation started July 19, 2013.

AOC 49-A — Excavation started September 16, 2013.
BOC IR22B022 — Excavation started October 4, 2013.

*Confirmation samples and path forward for TPH will be determined following CERCLA
remedy implementation.
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